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MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

SUMMARY OF APRIL 26, 1999 MEETING 
 
1. The Dredging Working Group met at 10 AM on April 26, 1999 at the U.S. Coast Guard 
Marine Safety Office at 100 MacArthur Blvd, 2nd Floor Administration Bldg. 
 
2. Members attending: 

Co-Chair: Scott Mitchell- Morgan, Lewis & Brochius LLP 
Fran Bohnsack- MRMG 
Jerry Scarborough- ACOE 
Luis Rene Perez- ACOE 
Ed Swakon- EAS Engineering 
Lee Casey- Miami -Dade Solid Waste Dept. 
Carolyn Ansay- FL DEP 
Lauren Milligan- FL DEP 
Daniel Phelps- FL DEP 
Charles Morton- Atlas Inc. 
Steve Hurst- BOI 
George Cubas- Waste Management 
Eduardo Rodriguez- Antillean Marine 
Phil Everingham- Merrill Stevens/Marine Council 
Gary Winston- State Attorney's Office 
Jordan Monocandillos- Bernuth 
John Lambros- Bernuth 
Jan Rogers- EPA 
David Miller- MRC 
Susan Markley – attended but didn’t sign in! 
 

3. Jerry Scarborough gave a short review of the properties that were found appropriate for the 
on river temporary disposal site and stated ACOE is still reviewing this and he has little additional 
information to provide. 
 
4. Scott Mitchell introduced Mr. Lee Casey from the Miami-Dade Solid Waste Dept. to discuss 
the operation of the Class I landfill and potential use of the landfill for disposal of contaminated 
dredged spoils.  Mr. Casey advised the group the "tipping" fees (disposal cost per ton) are $59 per 
ton at the gate and $45 for certain long term contracts.  The Board of County Commissioners sets the 
rate; however, they are constrained by the requirements of the bond issuance.  The county landfill' 
does not have enough capacity for the entire 1 million cubic yards at the present time but, they are in 
the planning stages for another landfill cell.  Mr. Casey also advised that use of the dredged spoils as 
"cover" is not feasible as the amount of cover material needed over a full year period is only 10,000 
cubic yards.  Mr. George Cubas from a private landfill company indicated a tipping fee (ball park 
figure) of $30-$35 per ton for I million cubic yards.  The group decided to determine what other 
landfills are in south Florida and DEP representatives will forward that information to David Miller. 
 
5. David Miller advised that a letter was sent to the EPA requesting review of ocean disposal of 
cement blocks of contaminated river sediment.  Cement would "lock" the contaminants in rock form 



 

 

and therefore, not be detrimental to the environment.  Mr. Jan Rogers from EPA had suggested this 
"concept approval" approach at an earlier meeting.  This is being done concurrently with the phased 
dredging and if found acceptable may be a potential cost saving measure.  We will not postpone 
dredging waiting for EPA's decision as was previously-done with the “geotextile” bag issue. 
 

David Miller provided an overview of funding and cost sharing issues as follows: 
 State Funding - $300,000 for Miami River Dredging appears firm and has passed the State 
House and Senate committees.  Final approval by the Governor pends. 

Federal Funding - A letter signed by all 6 south Florida U. S. House Representatives has been 
sent to the Chairman of the Appropriations Committees and the Subcommittee Chairman for Energy 
& Water Development requesting $17 million for FY 2000.  This is the estimated cost for phase one 
of a four year dredging project. 

Federal/ Non-federal Cost Share Ratio- The same U. S. House Representatives signed 
another letter to the Chairman of the Water Resource and Development Committee requesting an 
amendment specifically providing a cost share ratio of 75% federal and 25% non-federal for 
dredging and sediment disposal.  Additionally, David Miller along with staff members from Senator 
Graham's and Representative Ros-Lehtinen's offices met with personnel in the Army Corps of 
Engineer (ACOE) Washington Office to discuss cost sharing issues.  The ACOE stated that based on 
changes in the 1996 WRDA, the ACOE could fund 80% of dredging and disposal costs.  Currently, 
the ACOE is paying trucking costs for the disposal of sediment in the New York Harbor dredging 
operation.  The ACOE stated they will put this policy in writing to the District ACOE Office in 
Jacksonville. 
 
6. Jerry Scarborough said it all looks good, but we (locally) have not designated a local sponsor 
and although DERM has been the "acting" local sponsor we need to finalize who will be the local 
sponsor in the near future to continue this project. 
 
7. Discussion ensued about various permits that would be required for dredging.  One of the 
major permits is the water quality permit issued by FL DEP and that will be filed by the ACOE when 
the project is better defined. 
 
8. Jerry Scarborough provided a package with information on the requirements for a company 
to bid on an ACOE dredging project and gave it to David Miller.  Any local companies who may be 
interested in biding on this project are welcome to review this package and familiarize themselves 
with the requirements. 
 
9. The next meeting was scheduled for 1000 on 24 May at the Coast Guard Base. 
 

 



 

 

MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

 
Summary of June 22, 1999 Meeting 

 
1. The Miami River Commission Dredging Working Group met at 10 AM on 22 June 1999 at 
the U.S. Coast Guard Marine Safety Office at 100 MacArthur Blvd, 2nd Floor Administration Bldg. 
 
2. Members attending are listed on the attached sign-in sheet. 
 
3. Introductions were made and the first item was a short briefing by David Miller on the status 
of funding and of the legislative news.  He reported that the Miami River Commission (MRC) was 
approved to receive $300,000 from the state through the Florida Department of Environmental 
Protection (FDEP) for preliminary dredging coordination.  The MRC has forwarded contract to 
FDEP requesting the full $300,000 and if all is approved we should get the money in 6-8 weeks.  The 
preliminary budget for the $300,000 was reviewed and approved by the working group for 
presentation to the MRC.  The status of federal funding was discussed.  We have aligned with the 
Corps request and are requesting $5 million for Fiscal Year 2000 for dredging in the Energy and 
Water Appropriations Bill.  The Senate did not have this in their bill submittal,, however we hope 
the House will include it in their submittal.  If the House adds this money to their bill, it will then be 
decided in conference (between House and Senate Subcommittees) . If approved by the conference, 
then it will go to vote on both House and Senate floors and if approved will go to the President for 
approval.  Additionally, the MRC has hired Patton Boggs LLP as our governmental affairs 
representative (lobbyist) in Washington to assist with our river dredging objectives. 
 
4. Jerry Scarborough and Luis Rene Perez from the Army Corps presented information and cost 
data on the dredging, construction of the interim disposal site and tipping fees.  The Corps did 
provide engineering drawings for two sites and recommended the larger site as the interim disposal 
site.  This site was found to be acceptable (by engineering standards) and the calculations proved it 
could be used for river dredging.  Utilizing this site would require 8 phases of 64,200 cubic yards 
based on the capacity of the interim disposal site.  A slide show describing the above was presented.  
Numerous questions and comments flowed from this presentation and the Corps reminded everyone 
this is not the final plan but just preliminary engineering and cost estimates However, and most 
importantly, this proves that river dredging can be done. 
 
5. Discussion of requirements and recommendations for the "Local Sponsor" was next.  Jerry 
Scarborough gave a brief outline of local sponsor requirements.  The local sponsor must be a public 
entity and have sufficient funds available to ensure payment of local sponsor costs.  Also the local 
sponsor is required to purchase or lease all lands and right-of-ways necessary for the dredging 
operation.  The Corps completes all other items including all necessary contracts.  The working 
group consensus was that the county was the best public entity to be the local sponsor with assistance 
of the MRC.  The working group recommended the MRC Chair, the Dredging Working Group 
Chairs and the managing director meet with the County Manager to discuss the local sponsor issue.  
The MRC executive committee has discussed this issue and wants the local sponsor to be proactive.  
Additionally, we would like the county manager to assign this project to an agency and/or individual 
with clear direction that dredging the river is their primary mission and not a collateral or secondary 
duty.  This meeting will be scheduled in the near future. 
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6. A decision was made to hold a pre-application meeting with FDEP to discuss water quality 
issues and processes.  Jerry Scarborough will take the lead on this meeting and Susan Markley, 
David Miller, and the dredging working-group chairpersons will be invited.  The meeting is 
tentatively set to be in Tallahassee, to ensure all necessary FDEP personnel can be available. 
 
7. The next dredging working group meeting was set for 10 AM  on Thursday, August 5, 1999 
at the same location.  The meeting ended at approximately 11:40 AM. 
 

 



 

 

MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

SUMMARY OF AUGUST 5, 1999 MEETING 
 
1. The Dredging Working Group met at 10 AM on August 5, 1999 at the U.S. Coast Guard 
Marine Safety Office at 100 MacArthur Blvd, 2nd Floor Administration Bldg. 
 
2. Members attending:  

Co-Chair: Scott Mitchell- Morgan, Lewis & Brochius LLP 
Co-Chair- Dick Bunnell 
Charles Morton- Atlas Inc. 
Steve Burst- BOI 
George Cubas- Waste Management 
Eduardo Rodriguez- Antiliean Marine 
Phil Everingham- Merrill Stevens/Marine Council 
Daniel Ricker - Sierra Club 
LTjg Kim Donadio-USCG 
LT Joe Boudrow- USCG 
CDR Bill Uberti- USCG 
Marino Rodriguez- Antillean Marine 
John Manning- STL Precision 
Susan Markley- DERM 
Carlos Espinosa- DERM 
David Miller- MRC 

 
3. The minutes of the June 22, 1999 dredging working group meeting were handed out, 
reviewed and approved. 
 
4. David Miller discussed the meeting with Florida Department of Transportation (FDOT), 
County Trust for Public Land (TPL) and the Miami River Commission (MRC) on July 22, 1999.  
The meeting was to determine if the above agencies -could team together to purchase and use Palmer 
Lake lands first for a dredge spoil temporary drying site, then for parks/green spaces and the Miami 
Intermodal Center (MIC) construction.  The meeting revealed that this could be done and it could be 
a win-win situation where lands could be purchased now, and used as noted above.  The time line for 
MIC construction and dredging does not conflict.  The big issue is that some entity (preferably the 
County) becomes the real local sponsor for dredging and not just the "acting" local sponsor.  It is 
impossible to negotiate without a local sponsor. 
 
5. Dick Bunnell reported on the meeting with Florida Department of Environmental Protection 
(FDEP) concerning the water quality permitting process for the dredging project.  Dick Bunnell, 
Scott Mitchell, Susan Markley and David Miller and Corps personnel attended.  Overall the meeting 
was productive.  The Deputy Secretary of FDEP attended along with the Deputy of the Army Corps 
Jacksonville District Office.  All agreed that some sort of a variance would be necessary.  The water 
quality issues concern the actual dredging operation and the draining of water back to the river from 
the dredge spoil drying site.  David Miller will provide FDEP with a video tape of the river showing 
turbidity that currently exists in the river, notably at the mouth during an ebb tide, during a vessel 
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of a variance.  Discussion was held about the possible use of an enforcement or restoration process to 
assist with the water quality certification process.  The end result of the discussion was that these 
processes would be more troublesome and confusing than helpful.  David Miller discussed the 
tentative plans of the Corps to conduct water quality testing on August 31, 1999, again to provide 
evidence to FDEP to help assist in understanding the water quality issues that currently exist in the 
river. 
 
6. Dick Bunnell discussed the meeting with the County Manager attended by Dick Bunnell, 
David Miller, Robert Parks, Susan Markley, John Renfrow, Pete Hernandez and other county 
personnel.  The manager was briefed on the project and given the status.  He called for another 
meeting on September 14th and wanted someone from the City and State to be present.  The 
Manager wanted to explore a special taxing district and asked Pete Hernandez to look into this issue.  
The determination of the local sponsor will probably be a coalition of entities County, City, State, 
etc.  This is what the County Manager wants to hear, who else will help fund the local sponsor's 
share.  Carlos Espinoza believes the project is about the money.  Es suggests we need to develop a 
plan to provide a revenue stream for the project and develop the sources of funds. 
 
7. The next meeting was scheduled for 1000 an September 2. 1999 at the Coast Guard Base. 
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MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

 
Summary of September 2, 1999 Meeting 

 
The Miami River Commission Dredging 'working Group meeting was called to order at 10 

AM at the U.S. Coast Guard Marine Safety Office, 100 MacArthur Boulevard, Administrative 
Building 2nd Floor conference room. 
 
 Working Group members amending are listed on the attached sign-in sheet. 
 
Discussions: 
 

Mr. Dick Bunnell opened the meeting and introductions were made.  Mr. Bunnell then 
introduced Mr. Pete Dunlap of Innovative Technologies.  Mr. Dunlap gave an overview of his 
company and the experience they have gained in numerous dredging projects including in New York 
Harbor with contaminated sediments.  He also detailed work they have been involved in concerning 
beneficial reuse of the material in either landfill or some form of reusable aggregate.  Additionally 
they have experience in dredge water treatment so the dredge spoil water will meet regulatory 
requirements necessary to allow drainage back into the waterway.  Mr. Dunlap then introduced Todd 
Stockberger of Black and Veatch a large dredging contracting firm.  Mr. Stockberger explained that 
Black and Veatch is one of the largest and oldest engineering and construction firms and has 
significant experience in the dredging business.  He explained Black and Veatch, in conjunction with 
another company Solomon, have patented technology on equipment that can de-water dredged 
spoils, treat the water and requires only 2 acres of property to process 3,000 cubic yards of material 
per day.  If utilized, this engineering system would reduce local sponsor land costs and the 
equipment is mobile so it could be relocated to different river sites improving barge transportation 
logistics with an overall reduction in dredging costs.  Additionally this equipment can be stacked 
together and could be designed to dry 10,000 cubic yards of material per day.  This equipment may 
be able to water wash some of the contaminants from the coarse material, which could make the 
coarse dredge spoils suitable for beneficial reuse as aggregate in con ion projects.  If proven feasible, 
this would greatly reduce the cost of the dredging project, as the estimated cost of landfill tipping 
fees is S31.8 million or almost half of the dredging projects entire cost. 
A question and answer period ensued.  The cost of this operation would depend on the quality of the 
water that could be returned to the river.  This water quality certification for this project is the 
responsibility of Florida Department of Environmental Protection and has yet to be determined.  If 
the water quality criterion is to eliminate turbidity or undissolved sediments then the cost associated 
with this process would be approximately $8 per cubic yard.  However, if the discharge water must 
meet a higher quality than is currently in the river now, then the water filtering costs would be 
increased by up to $4 per yard.  Pete Dunlap advised that this process has been used in Europe for 
years and water washing sandy material from fine sediments is not a new technology -and has a 
history of success.  Discussion ensued about obtaining river sediment samples for Black and Veatch 
to run through their process and see what percentage of coarse material is in the river and if it is 
feasible to try an reclaim the coarse materials.  Discussion ensued about the taking of sediment 
samples, location of samples. testing and chain of custody.  This will be worked out between the 
Army Corps, MRC and Black & Veatch after the meeting. 
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Jerry Scarborough advised that the Corps has $5 Nation dollars coming into their district 
budget on October 1, 1999 for dredging the Miami River.  The Corps would like to spend that money 
and he cautioned the group that a lot of things need to happen in order for the Corps to be able to 
spend these funds, including local sponsor assignment and determination of necessary lands. 
 
The meeting adjourned at 12 Noon. 
 
 

Managing Director 
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MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

 
Summary of December 7, 1999 Meeting 

 
The Miami River Commission Dredging Working Group meeting was called to order at 10 

AM at the U.S. Coast Guard Marine Safety Office, 100 MacArthur Boulevard. 
 

Working Group members attending are listed on the attached sign-in sheet. 
 
Discussions: 
 

Mr. Dick Bunnell opened the meeting and updated the Group on the current status of various 
dredging issues.  Dick first discussed the meeting with the County Manager in October and the status 
of the letter of support from the State of Florida.  Lauren Milligan, FDEP, indicated she had seen a 
draft of the letter and it was being circulated for review and signature. 

Dick also summarized the meeting with Mayor Penelas, Bob Parks and himself on the 
Wednesday before Thanksgiving.  The Mayor is very supportive of the dredging project and had 
money in his budget for river dredging. 

Next, Dick talked about the status of the land acquisition.  Roger Hernstadt, Capital 
Improvements Coordinator, Office of the County Manager, explained that the County Commission is 
voting today to authorize funds for appraisal of several properties, including three properties near 
Palmer Lake that will eventually be used for the Miami Intermodal Center (MIC).  These appraisals 
are necessary to expedite the State DOT purchase of these lands for the MIC, but during the next 5 
years this property could be used as the interim-drying site for dredged spoils.  The appraisal is to 
determine the fair market value of the properties.  Discussion ensued concerning FDOT's property 
purchase, appraisal, and other land site options available. 
Mr. Bunnell then discussed the upcoming Resolution for the County to become the "local sponsor" 
for the dredging project.  Commissioner Barreiro will be sponsoring this Resolution and it should be 
on the agenda for the Board of County Commissioners, December 16, 1999 meeting.  The focus of 
this Resolution is to help satisfy the Corps' requirement for a local sponsor and to continue to move 
the dredging project forward.  Dick Bunnell asked Jerry Scarborough his opinion of the Resolution 
and what we can do locally to help the project.  Jerry responded that the Corp has a level of comfort 
that a viable sponsor will step forward.  The Corp has continued to proceed with the plans and 
specifications, working with DEP conducting water quality testing and anticipates submitting an 
application for water quality certification real soon.  Jerry emphasized the Corp does need the 
land site defined for the application and Lauren Milligan confirmed the importance of the land site.  
The Corps will require some type of real estate certification that this land will be available for the 
duration of the dredging project.  Jerry noted that the land acquisition is critical and is the item 
holding up progress at this time.  Jerry advised the Group that the PCA (Project Cooperation 
Agreement) signing is not necessaryforseveralmonthsorjustbeforeadvertisingthedredgingcontract.  
Jerry felt that it would be difficult to spend the $5 million dollars appropriated for the Miami River 
before September 30, 1999 and more than likely these funds will be reprogrammed to another 
project, which may be outside the Jacksonville District.  Discussion ensued about the Miami River 
Commission contacting FDOT about the urgency of the land purchase for the dredging project.  Scott 
Mitchell felt a letter to FDOT from the MRC would help.  Discussion continued concerning the 
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project timeline and specifically the timeline on the land purchase and water quality certification.  
Lauren Milligan stated that the information that  
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has been discussed and the testing that has already been completed would help streamline the water 
quality certification procedure. 

Lauren Milligan discussed water quality certification procedures and how some of the 
potential beneficial reuse proposals could be certified.  Lauren passed out FDEP testing results 
concerning water quality and sediment testing.  These were samples that were split with the Corp of 
Engineers.  Preliminarily, the results are inline with expected results from the Miami River.  The 
Corp expected their testing results in the next week. 

Discussion ensued concerning the Corps contracting requirements and Jerry Scarborough 
discussed the RFP process and that the best value to the government will be the determining factor 
in selecting a contractor.  The R-FP process does allow companies that provide a dredged spoils 
beneficial reuse program to compete with the contractors that would simply transport the dredge 
spoils to a landfill.  Susan Markley advised the group that no sample is free of contaminants and 
cannot be (as it stands) used as clean fill. 

Under new business, Scott Mitchell announced that a statewide brownfields conference is 
being scheduled and if anyone was interested in helping out with the conference they could contact 
him.  Jerry Scarborough emphasized that brownfields issues are not applicable to the navigation 
maintenance dredging of the Miarni River. 
 Selected members including Jerry Scarborough, Lauren Milligan, members of the County, 
David Miller and Dick Bunnell will visit the "prospective" interim drying land site near Palmer Lake 
after the meeting. 

The next Dredging Working Group Meeting was scheduled for January 19, 2000 at 10 AM at 
the same location as this meeting. 
 
The meeting adjourned at 11:30 AM. 
 
 

Managing Director, Miami River Commission 
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MIAMI RIVER COMMISSION 
DREDGING WORKING GROUP 

 
Summary of January 19, 2000 Meeting 

 
The Miami River Commission Dredging Working Group meeting was called to order at 10 

AM at the U.S. Coast Guard Marine Safety Office, 100 MacArthur Boulevard, Administrative 
Building 2nd Floor conference room. 
 

Working Group members attending are listed on the attached sign-in sheet. 
 
Discussions:  
 Co-Chairpersons Dick Bunnell (sick) and Scott Mitchell (out of town) were not available to 
attend and Mr. David Miller opened the meeting and introductions were made. 

County Resolution & Funding Partnership Issues: The first item discussed was the 
resolution passed by Miami-Dade County Commissioners that basically said the County would be 
the "formal" local sponsor contingent upon the development of a funding partnership consisting of 
City of Miami, State of Florida, Miami-Dade County and others.  It also directs the County Manager 
to develop this funding partnership.  David briefed the group on his impressions of how the 
Commissioners felt about the river dredging project.  He stated all Commissioners were in favor of 
dredging, however, they were not well informed about the dredging project including the cost share 
formula, environmental improvements and some were unaware that the County has been the “acting” 
local sponsor for over a decade.  The one "nay" vote by Commissioner Carey-Shuler was a result of 
politics, as she was upset that no funding proposal was part of the resolution.  Commissioner 
Barreiro was absent that day due to illness and Commissioner Morales was the co-sponsor of the 
resolution.  A copy of the resolution was provided to attending members.  The County Commission 
emphasized that the City of Miami needs to be a financial partner in dredging the river. 

David also discussed the letter from the County Manager to the City Manager that described 
the funding partnership plan for the local cost share.  The County Manager proposed funding levels 
of 25% County, 25% City and 50% State.  The federal government (through the Army Corps) funds 
80% of the dredging project and the local share is 20%.  Based on the June 1999 Army Corps 
estimated cost of $74 million for the dredging, the total local sponsor share will be $13.18 million 
spread over a five-year period.  Using the County Manager's plan, this amounts to approximately 
$1.2 million from the State, $600,000 for the City and $600,000 for the County annually for a five-
year period. 
Carlos Espinosa discussed the process for obtaining state funds for the dredging and advised the 
group that the county has filed an application that will be reviewed by the recently created Water 
Advisory Panel.  If the panel recommends the project, then it will go before the state legislature with 
a recommendation for approval.  If approved, the money would go to the county and then passed 
through to the Corps as part of the local sponsor payments.  The state Water Panel Advisory 
membership consists of 15 members5 members from the Senate, 5 members from the House and 5 
members of the public appointed by the governor.  Unfortunately, there are no members from South 
Florida on this panel. 

Land Acquisition: Roger Hemstadt, from the county, discussed the status of the land 
acquisition.  He reported that the county had prevailed with the State of Florida, Department of 
Transportation (FDOT) to allow the county to hire appraisers and expedite the land acquisition.  
Once an approved appraiser is selected they will have 60 days to complete the appraisal.  The 
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emphasized the county is pushing FDOT for prompt action on the land acquisition.  The state has a 
defined process for land acquisition and this must be followed.  Roger stated that the county is 
looking for 10 acres of land.  Discussion ensued about a contingency plan for other properties.  
Roger stated that the county does not have funds for the purchase or lease of other properties. 

Army Corp Water Quality & Sediment Testing Results: David Miller handed out a copy 
of the Army Corps water quality and sediment testing draft executive summary.  This summary was 
very short and did not provide any significant revelations, but did reaffirm historic test results.  Final 
Corps reports will be provided when completed.  Some data showed better results than previous 
tests, but it does not change any of our basic dredging plans.  Importantly, this data should help 
streamline the water quality certification procedure required by the state.  The sediment testing data 
also brightens the option for beneficial reuse programs, because the sediment is somewhat less 
contaminated than previously thought. 

The next Dredging Working Group Meeting was scheduled for Wednesday, March 22, 2000 
at 10 AM at the same location as this meeting. 

The meeting adjourned at 11:45 AM. 
 
 

Managing Director, Miami River Commission 
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MIAMI RIVER COMMISSION 

DREDGING WORKING GROUP 
 

Summary of March 22, 2000 
 

The Miami River Commission Dredging Working Group meeting was called to order at 10 
AM at the U.S. Coast Guard Marine Safety Office, 100 MacArthur Boulevard, "Gator Den" meeting 
room. 
 

Working Group members attending are listed on the attached sign-in sheet. 
 
Discussions: 
 Co-Chairpersons Dick Bunnell and Scott Mitchell opened the meeting and self 
introductions were made. 

Update of Funding Issues: 
The first item discussed was the status of the City of Miami's Resolution concerning their 

share of funding for the dredging project.  Dick Bunnell stated the resolution is drafted and he has 
reviewed the resolution and believes it is good and meets the requirements as outlined by the county.  
The resolution commits to 25% of the total cost of the local share and approves over $1 million for 
the first year of the project.  The resolution was scheduled for March 23, 2000 but unfortunately was 
removed from the agenda.  However, a resolution directing the City Manager to determine the funds 
for the project will be offered and the fall funding resolution will be placed on the April 13, 2000 
City Commission Agenda.  David Miller advised the group that the City Commissioners, Mayor and 
City Manager are all in favor of the funding resolution and are only postponing the vote until April 
13, 2000 due to political issues, not due to a lack of commitment on their part to fund and be 
involved with the dredging project. 

Concerning the state appropriations David Miller reported that the Senate has not put any 
money in their budget (to date) but the House has $1 million in their budget.  David reported he 
visited Tallahassee and along with Commissioner Bruno Barreiro made a presentation to the Miami-
Dade Delegation at a luncheon and the delegation was very supportive of the dredging funding.  
Senator Mario Diaz-Balart, the chairman of the delegation, stated that the dredging was a "do or die" 
issue and the dredging must go forward.  Senator Diaz-Balart will request a motion on the Senate 
floor to place a funding request of $3.1 million in the Senate appropriations bill of which $2.5 
million is for dredging and $600,000 is for funding for 4-years of the Miami River Commission. 

Dick Bunnell, Fran Bohnsack and David Miller all went to Washington to meet with various 
Senate and House Reps to update them on the dredging progress and solicit their support for $5.7 
million of federal funds for FY 2001 (this federal funding period begins on October 1, 2000).  Dick 
reported that all meetings went well and that Rep. Carrie Meek was very supportive of the federal 
funding, but was concerned that the local sponsor, County, City and State were aligned and 
supporting the project.  Rep. Illeana Ros-Lehtinen suggested that we invite Rep. Bill Young, 
Chairman of the House Appropriations Committee to visit the Miami River.  Rep. Young is from the 
Tampa area.  Suggestions were solicited for an itinerary for Rep. Young.  David offered a river trip 
and Capt.  Jordan suggested combining that with a lunch and/or breakfast. 
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Water/Sediment Testing Results: Jerry Scarborough introduced Mr. Glen Schuster, ACOE 
specialist, who was involved in the recent water and sediment testing.  Glen reported that the test 
samples were split with FDEP.  FDEP previously provided the results of their samples and Glen 
advised that the ACOE results are very similar to those of the FDEP.  Basically the data reaffirms 
contamination in the sediment and also details the status of the water quality in 5 locations that were 
sampled along the river.  The water quality testing was primarily to provide current data for use in 
the application for the FDEP Water Certification Permit.  Glen reported that this sample clearly 
provides data to support a request for a variance to the water quality certification.  This water quality 
sampling was designed to provide data about water quality conditions typically found in the river 
during a normal day.  ACOE and FDEP designed a protocol for sampling water quality during 
normal river operations.  The results indicated that the shipping activity stirs up turbidity and this 
turbidity would probably be equivalent to turbidity expected during the dredging operation.  The 
bottom line is this information will help support and provide data that will clearly support a request 
for variance of water quality standards during the dredging operation.  Glen Schuster advised that 
contaminant levels vary based on the amount of silt in the sample.  The more silt the more 
contaminants.  The amount of silt averages between 20% to 80% of the sediment depending on the 
river location.  The remaining sediment is basically sand. 

Jerry Scarborough advised that the ACOE has issued contracts for a hydrological survey to 
determine the current quantity of sediment in the river and also a contract to collect core samples to 
determine the consistency of the sediment and provide some basic information to determine drying 
parameters. 
Status of Land/Lease Issues: Roger Hernstadt stated the County has received the appraisals of the 
Miami Intermodal Center (MIC) land parcels.  The appraisals will be reviewed by the county staff 
and then forwarded to FDOT.  FDOT is the agency accumulating the land parcels for the MIC.  
There are two parcels (one owned by Florida Power & Light) that equal almost 10 acres that are 
envisioned for the temporary drying site of the dredged spoils.  Dick Bunnell asked what the land 
leasing arrangements are between the County and FDOT and Roger stated that that issue has not 
been finalized.  Jeny Scarborough stated the ACOE needed a definitive survey of these land plots, 
which can help expedite the project.  Scott Mitchell expressed concern about the land situation and 
emphasized the criticality of the land issue.  Discussion ensued.  The end result is the dredging group 
needs to focus on this important land issue and keep alternative land sites in mind. 

Some general announcements were made and the next Dredging Working Group Meeting 
was scheduled for Wednesday, April 26, 2000 at 10 AM at the same location as this meeting. 

The meeting adjourned at 12:00 Noon. 
 
 

Managing Director, Miami River Commission 
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Summary of April 26, 2000 

 
The Miarni River Commission Dredging Working Group meeting was called to order at 10 

AM at the U.S. Coast Guard Marine Safety Office, 100 MacArthur Boulevard meeting room. 
 

Working Group members attending are listed on the attached sign-in sheet. 
 
Discussions: 
 Co-Chairpersons Dick Bunnell and Scott Mitchell opened the meeting and self 
introductions were made. 

Status of Funding: 
The first item discussed was the status of the County's resolution concerning their funding of 

the dredging project and their becoming the formal local sponsor.  Dick Bunnell advised that this 
resolution was on the agenda for April 25, 2000; however, the county commission meeting was 
cancelled for that day.  The next County Commission meeting is scheduled for May 9, 2000 and the 
dredging resolution will be on that agenda.  Dick advised the group that the City of Miami 
Commissioners passed a resolution for their 25% funding share of the dredging project on April 13, 
2000.  Dick discussed the need for the completion of the economic impact study to show the City of 
Miami Oversight Board the value of the dredging project to the city.  Fran Bohnsack advised the 
group that Dr. Ken Lipner (economist) from FITJ is working on the economic impact study and has 
received over 35 industry survey responses.  David Miller reported on the status of the state's funding 
appropriations for the dredging project and stated that there is $1 million in both the Senate and 
House appropriations bills.  David reported that Senator Diaz-Balart and Representative Lacassa will 
attempt to raise the $1 million to $2.5 million.  The legislative session ends in 7-8 days so we should 
hear very soon the results of the funding appropriations in Tallahassee. 

Status of Land Acquisition: 
Disc Bunnell asked Roger Hernstadt to provide a report on the status of the land acquisition.  

Roger reported that the County and FDOT have met and to date have not resolved any issues.  FDOT 
has met with the landowner FP&L and no resolution on the property has occurred.  Roger is 
concerned about this situation and suggested that since negotiations are not proceeding very well 
with the FDOT and FP&L that we should start looking at an alternative site - Plan B. Dick asked 
how we should proceed with Plan B?  Roger suggested we look at other properties and have 
alternatives land sites available if the FDOT/FP&L property at Palmer Lake falls apart.  Dick 
Bunnell fully agrees and commented that the Palmer Lake property does pose some problems with 
material transportation and leasing of a riverside dockage.  Scott Mitchell expressed concern about 
the timeline for the purchase of a property and that it could take up to a year.  Roger expressed that 
the county would be leaning towards leasing land and that a lease could occur quickly verses a land 
purchase.  Dick Bunnell suggested that a meeting with David, Scott, Roger and other entities with in 
the county have a meeting to focus on a Plan B land acquisition.  David asked if there was an 
environmental history of problems with the Palmer Lake property.  Roger reported that the county's 
appraisals did not examine environmental contamination issues.  Susan Markley (DERM) believes 
that one of the sites may have a history of solid waste dumping, but she could not provide details of 
what may have been dumped on the property.  Discussion of the Palmer Lake property issues 



 

PUBLIC DOCUMENT 
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 David Miller suggested a three-item action plan: 

1. Request DERM review their files concerning any possible contamination of the Palmer 
Lake properties. 

2. Form a subcommittee to look at other land sites on the river. 
3. Determine the bottom line price for utilizing the Palmer Lake property that includes the 

cost of dock leasing, pumping sediments, right-of-way costs and whether FDOT will 
provide the land for free or require a lease payment.  This bottom line dollar figure can 
then be utilized when evaluating other properties. 

 
Susan stated she would review the DERM files for possible contamination.  A subcommittee 

was formed consisting of Dick Bunnell, Scott Mitchell, David Miller, Roger Hernstadt and Susan 
Markley to review other land sites. 

Discussion ensued concerning the problems of land contamination and whether the Army 
Corps would accept contaminated property.  Much to everyone's surprise Jerry Scarborough's voice 
came through the telephone speaker-phone. (Note: The sly dog had been listening all along 
unbeknownst to the group!) Jerry confirmed that contamination could cause a problem with the 
corps' use of the land. 

Jerry Scarborough advised the group that FP&L has a major electrical cable that runs under 
the river at the Second Avenue Bridge and it has to be moved because it is only 3 feet below grade 
and the minimum requirement for the Corps is 6 feet below grade. 

Jerry advised the group that the Corps has hired a contractor to conduct a survey of the river 
concerning the amount and location of sediments.  The contractor is working now and expects to be 
completed by August.  This survey is to update the 1990 sediment survey. 

The meeting adjourned at 12:00 Noon. 
 
 

Managing Director, Miami River Commission 
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Summary of May 31, 2000 Meeting 

 
The Miami River Commission Dredging Working Group meeting was called to order at IO 

AM at Conference Room A at the offices of Morgan, Lewis & Bochius LLP located at 5300 First 
Union Financial Center, 200 South Biscayne Blvd., Miami, Florida. 
 

Working Group members in attendance are listed on the attached sign-in sheet. 
 
Discussions: 

Co-Chairpersons Dick Bunnell and Scott Mitchell opened the meeting. 
 
Miami-Dade County Resolution: 

Dick Bunnell gave a report on the status of the County's Resolution and stated that it was 
unanimously passed about 3 weeks ago.  The resolution calls for the county to provide their 25% 
funding support and makes the county the "formal" local sponsor for the dredging project.  The 
resolution directs the county manager to enter into all necessary agreements to start and complete the 
dredging project. 
 
Florida Inland Navigation District Grant: 

Dick advised that Susan Markley, Dianne Johnson and Fran Bohnsack traveled to New 
Smyma Beach last Friday to address the Commissioners of the Florida Inland Navigation District 
(FIND) concerning a grant request for matching funds for the Miami River dredging project.  Susan 
Markley reported that the county's request for $300,000 was recommended for approval by FIND, 
but the city did not request any funding at this time.  Susan reported that FIND wants to enter into an 
interlocal agreement with the city and the county therefore, FIND matching funding for this project 
will not fall under the general annual grant process.  It was determined that additional discussion 
between FIND and the county, city and Miami River Commission must be scheduled in the very near 
future.  David Miller will set this meeting as soon as possible.  It is important to note that FIND 
Commissioners looked favorably on the Miami River dredging project. 
 
Water/Sediment Testing Results:  
 Jerry Scarborough has been working with DERM and the State to finalize the report.  All 
testing is complete and Jerry stated that the Corps does not foresee any problems based on the test 
results in proceeding with the dredging project.  Glen Schuster, the Corps expert in water quality and 
sediment analysis, advised the group that the purpose of this last round of testing was to satisfy the 
State's concerns about the impact of dredging on water quality.  Glen stated that they established 5 
sample points along the river and took water samples two feet off the bottom of the river over a 12-
hour period.  The testing was primarily focused on the turbidity issue.  Glen stated based on his 
knowledge and experiences that dredging would not cause turbidity levels as high as some of the 
ships did while passing the sampling points.  Sediments were found to have elevated levels of heavy 
metal contaminants and at some sampling points there were high levels of heavy metal content n the 
water.  Glenn stated they experimented with small samples to determine what would occur after the 
sediment dried.  Glenn feels confident that the testing results, as expected, will require a variance 
from the state, as the water quality even when not dredging does not meet state standards. 
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David Miller asked about the status of the executive summary of the testing results, so that it 

could be used to help educate the public about "contaminated" sediments.  Steve Hurst suggested 
comparing the sediments with contaminant levels you would find in other known locations such as 
alongside a major road.  Discussion ensued.  Jan Rogers of EPA suggested addressing the aquatic 
problems associated with heavy metals.  Glen Schuster stated that the executive summary would not 
be suitable for the general public.  Glen suggested that a "fact sheet" be developed to help educate 
the public.  The Corps, DERM and EPA will provide information on contaminated sediments to 
David Miller and David will develop a "public affairs" type fact sheet describing in layman terms 
what is meant by contaminated sediments. 

Jan Rogers asked about the elevated readings of metals in the water column.  Glen stated that 
copper had a high level in the water column because there is a high level of copper in the sediment.  
When the sediment is disturbed copper and sediment are suspended in the water column. 

Discussion ensued about sewage issues and Susan Markley stated that dredging has 
absolutely nothing to do with sewage problems.  However, Susan did provide an educational 
dissertation and answered numerous questions on storm and sanitary sewer systems and the probable 
cause of the sanitary sewer discharges in the county and city. 
 
Land Issues: 
Roger Hernstadt advised the group that a meeting was set for Friday concerning the use of the I 0-
acre land site by Palmer Lake that will be the future Miami Intermodal Center.  Senior managers 
from the county, FDOT and FPL will be present and a decision on whether the land can or cannot be 
used will occur.  A decision needs to be made, so this project can move forward.  Roger advised the 
group that other properties are being investigated for use if the Intermodal site fails.  Jerry 
Scarborough asked if consideration was being given to using the sediments to fill in the slip near the 
American Airlines Arena.  It was noted that Mayor Carollo has publicly proposed to fill in the slip to 
create more property near Bicentennial Park.  Jerry explained that this alternative would 
substantially reduce the costs of dredging, if river sediments could be used to fill in the slip.  
Discussion ensued.  Jerry will provide a preliminary cost estimate for utilizing the slip area for a 
dredge disposal site for some of the Miami River sediments.  There are several important issues 
concerning the filling of the slip including - submerged sovereign lands of the state, environmental 
containment, city and county approval, etc.  The "slip filling" issue needs to be explored but it must 
be in conjunction with the conventional method of upland disposal, as the slip is not large enough to 
receive all the river sediments.  If the slip is completely filled, it could only take approximately 75% 
of the river sediments.  Jerry Scarborough reiterated that it still would be the cheapest and quickest 
alternative.  Dianne Johnson, City of Miami Dept. of Planning & Development, believes the city 
owns 100 feet off the bulkhead at Bicentennial Park and she believes this extends south across the 
mouth of the slip.  Dianne will research this issue and provide details on the ownership of the slip for 
our next dredging meeting.  Susan Markley stated that filling in the slip with river sediments may 
cause the environmental community to get upset and there may be some regulatory hurdles to 
overcome because of the use of tidal waters.  Glen Schuster, Army Corps environmental expert, 
reminded the group this alternative would eliminate trucking costs, landfill costs, etc.  He stated this 
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confident that the slip can be filled with river sediments in an environmentally sound manner.  Dick 
Bunnell asked Jerry Scarborough to provide an estimated cost of the project by using the slip.  Jerry 
will provide this cost estimate at our next meeting. 
 
New Business: 

Scott Mitchell asked if we were in danger of losing the federal monies due to the delays in 
acquiring the land.  Jerry Scarborough stated that the $5 million of federal funds has already been 
lost to other projects.  TheCorpscannotjustleave$5millioninlimbo as many other "Operations and 
Maintenance" projects can utilize the funds.  Jerry stated that the bulk of the $5 million has been 
reprogrammed to other projects, but a small amount was kept with the project to complete necessary 
testing and river surveys. 

Jerry Scarborough stated that the Corps is anxious to sign the Project Cooperation 
Agreement (PCA) with the county in order to help move this project forward.  Discussion ensued 
about the PCA and project timeliness The District Engineer, Colonel Miller, would like to sign this 
agreement before August 2000. 

Jerry Scarborough brought up the potential problems with an FPL cable that runs under the 
river in the vicinity of the Second Avenue.  The cable is only one foot below the bottom of the river 
and the Corps requirements are a minimum of 6 feet below grade.  Discussion ensued.  This issue 
must be rectified before dredging and also before Second Avenue bridge construction.  It was noted 
there might be other lines that cross the river at other locations. 

The next meeting was scheduled for June 28, 2000 at the U. S. Coast Guard office.  The 
group thanked Scott Mitchell and his company, Morgan Lewis & Bockius for providing their 
conference room for today's meeting. 
 

The meeting adjourned at 12:00 Noon. 
 
 

Managing Director, Miami River Commission 
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Summary of June 28, 2000 Meeting 

 
The Miami River Commission Dredging Working Group meeting was called to order at 10 

AM at Conference Room A at the offices of Morgan, Lewis & Bochius LLP located at 5300 First 
Union Financial Center, 200 South Biscayne Blvd., Miami, Florida. 
 

Working Group members in attendance are listed on the attached sign-in sheet. 
 
Discussions: 
 Co-Chair Scott Mitchell opened the meeting.  Dick Bunnell was unable to attend today's 
meeting. 
 
Land Acquisition: 
 Scott asked Roger Hemstadt to provide an update on the County’s acquisition of land to be 
used as the temporary drying site for dredged spoils.  Roger stated the county is trying to obtain a 10-
acre parking lot by the Jailai building.  The property is currently owned by the aviation department 
and is to be used for parking areas during airport construction and expansion.  Meetings between 
county departments concerning the use of this property for the dredging project vice overflow airport 
parking are proceeding.  The main issue is that other suitable parking areas to replace the Jailai 
parking must be found.  The county is also proceeding with advertising for other private properties 
along the river that may be suitable for the dredging project.  Questions and general discussion 
ensued.  The group was very concerned that the county would pursue the Jailai property for 6-8 
months, similar to their efforts with the intermodal property issue and possibly miss out on available 
private properties.  Roger stated that if a suitable private property became available the county would 
go forward with the private property lease.  Scott Mitchell was concerned with the Jailai property 
because the airport and American Airlines may be against using the property for dredging and he was 
concerned that aviation funds may have been used to purchase the property and this may pose 
another hurdle in acquiring this property.  Roger agrees with Scott, but still believes this property is 
viable for the dredging project.  Don Chinquina, Executive Director of Tropical Audubon Society, 
Inc. stated his organization is not opposed to the dredging project and is supportive of the group; 
however, he is concerned about other land sites that may be in neighborhoods and stressed the need 
for an industrial type site for the temporary drying area.  Discussion ensued with no substantial 
resolution.  David Miller asked if there was a timeline for a decision on the property as he was 
concerned that if a decision is not made soon, Miami-Dade County may again lose funds 
appropriated for the project.  Roger stated the newspaper add requesting property has a deadline of 
July 28, 2000.  Roger also stated that his position with the dredging project was supposed to be a 
little side project and it is now taking up 50% of his time. [This was of concern because senior 
county officials advised the Miami River Commission that the dredging project was a priority issue.  
With millions of dollars at stake, it should not be considered a "side project".] 
 

Discussion ensued about the timeline for funding and water quality permitting and whether 
we again will possibly lose federal funding. 
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Use of the FEC Bicentennial Park Slip for Sediment Disposal: 
 This issue was raised at the last meeting and was scheduled for further discussion at this 
meeting.  Jerry Scarborough, ACOE, advised the group that the Army Corps is not going to take a 
position on the use of the slip as that is the responsibility of the local sponsor.  Dianne Johnson, City 
of Miami, provided a copy of the City of Miami deed for the park and the information revealed that 
park and slip are basically a land grant from the State that covers the submerges lands and it was 
dated 1919.  The City will work with the County if filling the slip with dredged spoils is an option.  
City officials feel that filling or partially filling the slip would be advantageous to the city.  Jerry 
Scarborough felt that it would take years and years to convince environmental agencies and 
organizations that utilizing the slip is feasible and therefore the Corps will not pursue that 
objectiveastheybelieveitwilljustprolongandalreadyunbelievablylongproject!  Jerry said if other 
entities want to pursue this avenue then OK, but the Corps will not pursue this endeavor.  Don 
Chinquina guarantees the environmental community would be politically and pragmatically against 
utililizing the slip as a final site for contaminated dredged spoils.  Susan Markley DERM advised 
that the Biscayne Bay Aquatic Preserve Act would be another hurdle to overcome.  David Miller will 
discuss this issue with environmental organizations.  The group agreed that under no circumstances 
would the c 4 slip" issue slow down the conventional upland disposal plan for the sediments. 
 
Summary of FIND meeting: 

Dianne Johnson, Susan Markley and David Miller met with David Roach, Executive Director 
of Florida Inland Navigation District (FIND).  The result of the meeting was that FIND would enter 
into a local agreement with the County and/or City to provide matching funds for the dredging 
project.  The City of Miami will make a presentation at the next F@ Board of Commissioner 
meeting.  David Roach was very receptive to the local agreement and will recommend that procedure 
at the FIND board meeting. 
 
Army Corps Issues: 

Jerry Scarborough will initiate the submission of the water quality permit without the land 
acquisition and will modify the permit once we get the land issue resolved.  The Corps will be 
requesting a variance from the Department of Environmental Protection.  Preliminary meetings with 
the DEP indicate they understand the need for a variance and will look favorably at the request.  
Jerry advised that a Corps hired consultant is currently conducting an updated survey of the river 
sediment and this report should be done by August 2000. 
 
Fact Sheet on Contaminated Sediments: 
 David Miller, with technical assistance from DERM and the Army Corps, developed a fact 
sheet to explain to the public what "contaminated sediments" really means.  All members were asked 
to review the sheet and provide David with any comments. 
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New Business: 
 David Miller advised the group that there is a line item in the House of Representatives 
budget for $4 million dollars for Miami River dredging.  This is significant because the budget 
submitted by the Clinton Administration did not contain any funds for Miami River dredging.  This 
appropriation is the result of hard work by our South Florida delegation and they deserve full credit 
for this appropriation.  Final federal budget approval will occur near October 1, 2000 when the 
President signs the budget. 
 
 The next meeting was scheduled for August 10, 2000 at the U. S. Coast Guard office.  The 
meeting adjourned at 12:00 Noon. 
 
 

Managing Director, Miami River Commission 
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Summary of August 17, 2000 meeting 

 
 The Miami River Commission Dredging Working Group meeting was called to order at 10 
am in the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., 2nd floor Administration 
Bldg., Miami, FL.  The attendee list is enclosed, and the meeting was chaired by Dick Bunnell. 
 
Agenda item I, Land Acquisition: 
 

 Roger Hernstadt of Miami-Dade County is in charge of acquiring a temporary disposal site 
for dredged fill, but unfortunately he is on vacation until September 6, so Aleida Arrazcacta 
represented the county.  Arrazcacta reported that the County placed two ads in local publications 
soliciting berthing and fill locations.  The eight responses are being reviewed by the county, starting 
with the berthing locations.  The county is deciding whether to place a resolution on the proposed 
temporary disposal site, bound by NW 37th Ave. on the west, NW 33rd St. in the South, NW 36th Ave. 
in the East and NW 35th ST in the north, on the Miami-Dade Board of County Commissioners 
agenda for September or October agenda.  Glenn Schuster, Army Corps of Engineers, is preparing 
the Department of Environmental Protection (DEP) water quality application, and can't complete it 
without a confirmed temporary disposal site.  The proposed vacant parking lot is five miles upriver.  
Glen Schuster stated the further the site is from Biscayne Bay, the better for the water quality permit. 

 Walter Revel offered his assistance in asking DEP Secretary Struhs to facilitate the 
application process, which according to Glen Schuster could take a year. 

 Don Chinquina, Tropical Audobon Society, recognizes the need for dredging the Miami 
River and pledged his support to secure the proposed NW 36th Ave and NW 33rd Street temporary 
drying location.  In addition he asked that all available technology be utilized in an effort to provide 
a sound environmental dredging project. 
  Miami River Commission managing director, David Miller, stated Representative Carrie 
Meek is on the appropriations committee and her concerns are the City and County working together 
in a partnership and identifying the drying location.  Rep. Meek worked to get the dredging funding 
last year and is willing to work for allocation this year. 
 
Agenda item II, Status of Corps Surveys: 
 
 Army Corps of Engineers Miami River Dredging project manager, Jerry Scarborough, 
reported the hydrographic surveys were completed.  John Bearce, Army Corps of Engineers, reported 
that the fieldwork is done, and the survey paperwork will be completed by August 25, 2000.  New 
arial photographs are included.  The Corp's consultants will start taking samples of the sediment 
from the river no later than early September to determine the content of the sediment (is it sand, 
mud, how deep is the rock, etc.) and therefore, how long it will take to dry.  Once started the 
fieldwork should only take a few weeks.  In response to a letter from the County concerning the 
Project Cooperation Agreement (PCA), the Corps of Engineers will finish a draft of the PCA by the 
end of September.  The County will review it, provide their comments and revisions, and return it to 
the Corps.  Once everyone is satisfied, the PCA will be sent to the Army Corps of Engineers 
headquarters to be reviewed and approved.  The Corps will work on the DEP water quality permit 
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public meetings concerning the dredging project and amount of sediment and water testing 
completed by the Army Corps of Engineers and Department of Environmental Education will help 
expedite required permits. 

David Miller reported that in a preliminary meeting with Mr. Green and other DEP personnel 
they understood that the current contaminated sediment is flowing into bay due to vessel activity and 
during periods of heavy rainfall, and delaying the project is resulting in further damage.  The 
environmental improvement will greatly outweigh any temporary conditions caused by dredging. 

Glenn Schuster, Army Corps of Engineers, pointed out a report which stated that the 
contamination caused by turbidity of ship traffic is significantly greater than anything caused by the 
dredging itself The Army Corps of Engineers designs its projects to comply with all state and federal 
water quality regulations. 
 
Agenda item III, Status of FIND Application: 
 

Diane Johnson, City of Miami Department of Real Estate and Economic Development, 
reported that the county is amending its Florida Inland Navigational District (FIND) grant 
application to include the City of Miami's financial portion of the dredging project.  This amendment 
would add $300,000 to the County's application for matching FIND funds for dredging.  Miami-
Dade's FIND application, requesting $300,000 of matching funds, was already approved.  FIND 
director, David Roach, told Mrs. Johnson that amending the county's application to $600,000 of 
matching funds would result in less administrative work for FIND, than having two separate grants 
from the City and County.  The FIND Commission will vote on the matter August 19. 
 
Agenda item IV, Fact Sheet: 
 

 At the July 31 Dredging Working Group meeting, Miami River Commission Managing 
Director, David Miller, presented a draft dredging fact sheet which would be distributed to the 
public, press, politicians, etc.  He asked for any suggested revisions.  Receiving none, the fact sheet 
was adopted, and has been used in Miami River dredging presentations. 
 
Agenda item VI, New Business: 
 
  The next meeting was scheduled for Wednesday September 13, 10 AM at the U.S. Coast 
Guard Marine Safety Office, 100 McArthur Blvd., Administration Bldg., 2nd floor, and the meeting 
was adjourned. 
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Summary of September 13, 2000 meeting 

 
 The Miami River Commission Dredging Working Group meeting was called to order at 10 
am in the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., 2nd floor Administration 
Bldg., Miami, FL.  The attendee list is enclosed, and the meeting was chaired by Dick Bunnell. 
 
Status of FIND application: 
 
 Dianne Johnson from the City of Miami reported that city and county staff made a 
presentation at the Florida Inland Navigation District (FIND) Commissioner meeting on August 19, 
2000.  The FIND Commissioners approved an interlocal agreement with the county in which FIND 
would provide a 50% match for funds expended by both the city and county for the dredging project, 
excluding land costs.  This will be a single agreement between FIND and the county.  FIND staff 
recommended the single agreement vice having an agreement with both the city and the county.  
FIND is aware that this project is a multiyear project.  The FIND Commissioners are all very 
supportive of the project and providing FIND matching funds for dredging commercial waterways of 
Florida is their number one priority.  The FIND funding process does require an update each year of 
the funding requirements for the Miami River dredging project.  Basically, this year FIND will 
provide matching funding of approximately $600,000 for the project. 
 
 Land Acquisition: 
 

Roger Hernstadt provided an update of the status of the county's progress on acquiring a 10-
acre parcel for the temporary drying site and the riverside berthing site for the barges and sediment 
transfer to the drying site, Roger stated that the county is progressing with the acquisition and will 
provide a presentation to the Community Council this evening concerning the 10-acre drying site.  
This 10-acre site is east of Miami Jai-Alai and is currently and unused parking lot With reference to 
the riverside berthing site, the county is in discussions with two property owners and Roger is very 
optimistic that an agreement will be reach soon.  He further advised the group that when the Board 
of County Commissioners hears the resolution on the 10-acre parcel for use as a temporary sediment 
drying site that they will also be informed of the determination on the berthing site.  The Board will 
hear these issues on October 3, 2000.  Discussion ensued.  Fran Bohnsack asked Roger if 
Commissioner Morales would be attending this Community Council meeting because the 
Commissioner wanted to ensure this issue was brought before the public before it went to the Board 
of County Commissioners.  Roger explained that this was not a public hearing as discussed by 
Commissioner Morales.  Roger is working with the Commissioner's staff to schedule a public 
hearing concerning the 10-acre site.  Roger believes this public hearing will be scheduled in the near 
future.  Scott Mitchell advised the group that it is the MRC's position that ww want to be a good 
neighbor and work closely with the local community and utilize best management practices to 
minimize any disruption to the community.  The Corps representatives agreed with this approach.  
Jerry Scarborough asked Roger if the county was also going to provide the area that currently houses 
a taxi repair facility.  Roger said the county would look into acquiring that property also. 
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Status of Corps Surveys: 

 
Jerry Scarborough advised the group that the surveys are completed; however, the written 

report is not finalized.  Jerry advised the group that the preliminary results show 468,000 cubic yards 
within the boundaries of the federal navigation channel.  This is somewhat lower than the last survey 
in 1991/1992, which showed 513,000 cubic yards.  Discussion ensued.  The group questioned Jerry 
about dredging outside the boundaries of the channel,. such as Wagner Creek area.  Jerry said that 
any dredging outside the navigational channel could be made part of this project as an option, but 
dredging outside of the channel would have to be paid in full by the entity that requested the 
dredging.  David Miller advised the group that the City of Miami through their Public Works 
Department has already dredged* some areas of Wagner Creek.  In their Capital 'Improvements 
Projects they have an item to dredge the remaining sections of Wagner Creek.  Dianne Johnson will 
discuss this with the City Public Works Department in the hopes of adding this area of Wagner Creek 
dredging to the Miami River dredging project as the costs would be greatly reduced. 

Jerry stated that when the survey report is completed it would show sediment quantities bank 
to bank.  He does not have any preliminary sediment quantities for bank to bank.  Discussion ensued 
about various options that would be available for additional dredging opportunities. 
 

 New Business: 
 

 There being no new business, the next meeting was scheduled for Wednesday October 11, 
2000 at 10 AM at the U. S. Coast Guard Marine Safety Office, 100 McArthur Blvd., Administration 
Bldg., 2nd floor, and the meeting was adjourned. 
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MIAMI RI'VER COMMISSION 
MINUTES OF THE DREDGING WORLDNG GROUP MEETING 

October 11, 2000 
 
 
The Miami River Commission Dredging Working Group met at 10 am, October 11, 2000, in the 
Coast Guard Marine Safety Office, 100 MacArthur Blvd., 2nd floor, Administrative Building, Miami, 
FL.  Dick Bunnell chaired the meeting, and the attendance sheet is enclosed. 
 
The Dredging Working Group September 13, 2000 minutes were approved.  On October 3, 2000 the 
Board of County Commissioners unanimously passed agenda item 4 (R) a, "Resolution authorizing 
approval of the Miami River Dredging Project Temporary Storage Site located South of NW 36 
Street and West of NW 36 Avenue".  The approval was contingent on the County Manager and 
Army Corps of Engineers (ACOE) providing details concerning the following subjects/questions: 

1) Will the dredged sediments smell, and if so, how will the odor be controlled? 
2) Will the berms built around the perimeter of the site to contain the sediment withstand 

severe storms? 
3) Provide details concerning the transportation plan for the increased truck activity. 
4) What is the post dredging mitigation plan for the neighborhood? 
5) Is there an opportunity/requirement for employment of community residents? 
6) Where is the final location for disposition of dredged material? 

 
Capt. Miller stated the County Commissioner's require answers to the above issues before they 
approve the Project Cooperation Agreement (PCA).  The Army Corps of Engineers dredging project 
officer, Jerry Scarborough, believes that the Commissioners concerns can be answered logically.  For 
example the berms surrounding the drying site are designed to withstand a 100-year storm. 
 
The Army Corps of Engineers requires the following critical information from the local project 
sponsor, Miami-Dade County: 

1) What is Miami-Dade County going to do about the 2.8 acres of the temporary drying site, 
which is currently leased to Miami Jai-Alai? 
2) What does the County intend to do with the Taxi Meter repair business located on the 
temporary drying site? 
3) When will the County provide the Corps right of entry to the property? 
4) The ACOF, needs the county to provide all utility maps for the property that include 
electrical, water mains, gas mains, sewer & stormwater systems, etc. 

 
Roger Hernstadt was unable to attend the meeting due to flooding problems and Art Tillberg was 
representing the County.  Mr. Tillberg stated the county was working on the above issues and they 
were "progressing forward”, but had no further details.  Ed Carter, ACOE consultant, will be drafting 
a letter for the ACOE to send to the County concerning the above issues. 
 
Ed Carter stated that a minimum of ten acres is necessary for the temporary drying site and the 
ACOE normally prefers 17 to 20 acres.  The construction of the berms reduces the dredge spoil 
holding capacity.  A site less than ten acres would most likely be too small.  The ACOE reported that 
time is of the essence and the local sponsor must provide the details above before construction 
planning can proceed. 
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Art Tillberg stated the acquisition of a berthing site on the riverfront was progressing well and he 
expects this lease to be finalized soon.  Capt. Miller explained that the ACOE could not proceed with 
construction design until the County provides all required land information.  This is critical because 
future funding becomes more difficult to secure if we are unable to demonstrate significant progress 
on the dredging project. 
 
The Corps hydrographic survey of the river showing sediment location and quantities is completed 
and should be available within 60 days.  The ACOE has contracted a company to conduct various 
sediment surveys throughout the river area to determine the levels of sand, rock, and fine silt in the 
sediment.  The results of this survey will help determine how long the dredged sediments will take to 
dry and provide information concerning potential odor problems. 
 
Changing the location of future Dredging Working Group meetings was discussed due to the 
difficulties with strict security measures at the Coast Guard station gate.  The next meeting of the 
Dredging Working Group was scheduled for November 15, 2000 and members will be properly 
notified of any meeting location changes. 
 
The meeting was adjourned. 
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(PUBLIC DOCUMENT) 

Summary of November 15,2000 meeting 
 
 
 The Miami River Commission Dredging Working Group meeting was called to order at 10 
am in the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., 2nd floor Administration 
Bldg., Miami, FL.  The attendee list is enclosed. 
 
Status of Property Acquisition/Leasing: 

Dick Bunnell opened the meeting and the minutes of the October meeting were approved. 
Dick then initiated the discussion concerning the property and a review of the Resolution 

passed by the County Commissioners on October 3, 2000.  A copy of the resolution was provided to 
all attendees, Dick pointed out Section 2 of the resolution that before the County Commissioners 
approves a Project Cooperation Agreement “it will conduct an advertised Public Hearing at 
which the Board will consider plan details to be submitted by the County Manager and others 
pertaining to traffic, odor, a mitigation plan for the neighborhood, employment of community 
residents, the ultimate location for disposition -of project material, and other appropriate 
issues." Discussion ensued.  Roger Hernstadt advised the group that several Commissioners had 
various and wide-ranging concerns about the project. 

Roger also reported that the Corps has received a right-of-entry to the property and Jerry 
Scar-borough responded that the Corps' contractor has already been on the property and has 
completed necessary core borings and other field investigations.  Jerry also stated that the County has 
been responsive to all Corps requests and at this time the Corps has all required information to 
proceed with design and water quality certification.  Jerry and Eddie Carter specifically thanked Tim 
McIntosh of DERM for his prompt and complete response to all Corps requests.  Dick asked if the 
Corps found any major problems concerning utilities that may be located under the site.  Jerry stated 
there are a lot of utilities in the area, but it is too early to determine if any utilities will have to be 
removed.  Jerry emphatically stated that any moving of utilities is not the controlling time factor for 
starting the project.  The controlling factor is the time necessary to get the State of Florida 
Department of Environmental Protection (FDEP) water quality certification (WQC).  Jerry said that 
in his experience it takes 6-12 months after submission of the application for a routine WQC and that 
the Miami River dredging project is not routine.  It was stated that there have been personnel 
changes at FDEP permitting and this factor may add to the length of time +10 obtain the WQC. 

Roger Hernstadt advised the group that a lease agreement for a river site is in progress and a 
contract is very near completion, This site will have 400 feet of riverside dockage and also 200 x 100 
feet of corresponding land adjacent to the dockage area.  Roger advised the Corps that the riverside 
property could be made available to the Corps at any time, as the property owner is cooperative. 
The group discussed the County Resolution and the various conditions and details that need to be 
provided to satisfy the Commissioners' concerns.  Detailed discussion about each specific issue 
revealed there are good and acceptable answers to all Commissioner concerns.  It was noted that the 
Corps would pro-vide some of the responses, but the County Manager would be responsible for 
county related questions.  It was agreed that when we went before the County Commission, the 
Corps, county staff and the NMC would be completely prepared for any question. 



 

 

Water Quality Certification: 
 The next item discussed in detail was the Water Quality Certification application.  This is the 

responsibility of the Corps and Jerry Scarborouoh stated they would have the application into FDEP 
in December.  The application is not difficult or time consuming, but during the FDEP review 
process many questions arise that can cause significant time delays, Delays are currently occurring, 
as FDEP does not have many experienced WQC application reviewers. 

Status of Corps Surveys: 
 Jerry Scarborough stated that all Corps surveys are complete and provided the County and 

MRC with a copy of the river sediment and mapping survey.  This is the survey that shows river 
soundings and reveals the amount of sediment in the navigation channel.  Additionally, the Corps has 
completed the field geotechnical surveys of the sediment, however, a report is not ready at this time.  
This survey will determine the consistency of the sediments and help determine how long it will take 
for the sediments to dry.  If there is a high level of sandy material it will dry fast.  If there is a high 
level of organic silt it will dry at a slower rate. 

Develop a Worklist of Items: 
 It was determined that this item was unnecessary because of the excellent cooperation that is 

occurring between the county and the Corps.  The Corps has received all items they have asked for 
from the county. 

New Business: 
Dredging areas outside the navigation channel was discussed.  Jun Gardiner asked about 

dredging the tributaries to the liver.  Jerry Scarborough stated that the River dredging project is for 
the navigable channel and any other dredging areas could be added to the project, however, it would 
be have to be fully funded by whatever entity wanted the dredging and that entity would have to get 
the necessary WQC permit,.  

 There being no new business, the next meeting was scheduled for Wednesday January 10, 
2001 at 10 AM at the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., Administration 
Bldg,, 2nd floor, and the meeting was adjourned. 
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Summary of January 10, 2001 meeting 
 
 

The Miami River Commission Dredging Working Group meeting was called to order at 10 
am in the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., 2nd floor Administration 
Bldg., Miami, FL.  The attendee list is attached. 
 

Dick Bunnell opened the meeting and requested all attendees to provide self-introductions. 
Dick then asked Roger Hernstadt to give a report concerning the status of the land for the 

temporary drying site and the riverside site.  Roger stated that the lease for the berthing site on the 
river should be finalized within the next 30 days.  Roger stated that the Corps of Engineers has 
already been given access to the site.  Roger next discussed the temporary drying site that is 
approximately 8 acres.  Roger also said he hoped that an additional 2 acres (contiguous with the 8-
acre site) would become available after future negotiations between the County and the Jai Alai 
Fronton.  Roger stated the County will be negotiating with the owners of the “Taxi Meter” building 
on January 16th and he expects a suitable agreement can be reached to provide this property for the 
temporary drying site.  The Corps is already planning to have this property for the project. . 

David Miller provided a short overview concerning the requirement to go before the County 
Commissioners again to provide additional project details such as: construction design, truck traffic 
issues, potential odor problems, etc.  It was clearly noted that once the Corps has completed design 
of the project, the answers to Commissioner's questions would be available. 

Jerry Scarborough, Corps project officer, stated that the application for the Water Quality 
Certification (WQC) has not yet been submitted to the Florida Department of Environmental 
Protection (FDEP), but he expects it will be submitted next week.  The Corps has been talking to 
FDEP, however, FDEP has not assigned a project officer and the Corps is worried about FDEP 
personnel shortages.  Discussion ensued about the timeline for approval of the permit and it is 
expected to take a minimum of 6 months.  Dick Bunnell said the Miami River Commission is ready 
to provide assistance to help expedite the WQC review and approval process.  Discussion ensued. 

A general discussion was carried out concerning the proper time to go back before the 
County Commissioners for their final approval.  The limiting factor is when the Corps would be 
ready and Jerry Scarborough stated that by the end of March the Corps would be ready to answer all 
questions. 
Scott Mitchell suggested the dredging group be proactive in the public relations arena and possibly 
educate property owners about the project.  The Corps advised that they could provide a one day 
educational forum for both regulators and citizens.  Jerry Scarborough will advise David of the dates 
of these one-day forums.  Additionally, it was suggested that the group solicit the expertise of a 
public affairs specialist to help educate and answer the public's questions.  David recommended that 
we need to be able to respond to the smell question before we become proactive in the public 
relations business.  The end result was that David and Scott would talk with some public relations 
professionals to determine what public relations action should be taken.  The Corps stated they have 
video footage that we could use in our public relations endeavors. 

Carlos Espinosa advised the group that the County has requested $2.25 million from the state 
for their share of the local funding requirements.  This money is needed for acquiring necessary 



 

 

lands and project construction costs.  Roger Hernstadt stated the aviation department (owners of the 
10-acre site)  



 

PUBLIC DOCUMENT 

Dredging Working Group Meeting 
January 10, 2001 
Page 2 

 
needs $4 million for the purchase of the property and there are additional costs for leasing the 
riverside site. 

Jerry Scarborough reported they have sent out numerous letters to utilities concerning 
electrical cables and pipelines crossing the river and have received most of the information they 
need.  Jerry reported that FPL would have to move their cable crossing at the Second Avenue Bridge. 

There being no new business, the next meeting was scheduled for Thursday March 1, 2001 at 
10 AM at the U.S. Coast Guard Marine Safety Office, 100 McArthur Blvd., Administration Bldg., 24 
floor, and the meeting was adjourned. 
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Summary of March 1, 2001 Meeting 

 
 The Miami River Commission Dredging Working Group meeting was called to order at 10 

am in the auditorium of the Rosenstiel School of Marine and Atmospheric Science located at 4600 
Rickenbacker Causeway, Miami, FL.  The attendee list is attached. 
 

David Miller opened the meeting and requested all attendees to provide self-introductions. 
David then asked Carlos Espinosa from Miami-Dade County DERM to provide an updated 

status of the land and lease acquisitions required to be completed by the project's local sponsor.  
Carlos stated that Roger Hernstadt, who is responsible for the land issues, could not attend today.  
However, Roger did brief Carlos on the issues and Carlos reported that the negotiation with the 
"Meterman" property is moving along favorably.  The County is also discussing land options with 
the Jai Alai owners.  Carlos reported that all land issues are moving forward and he does not see any 
land issue problems developing.  David Miller explained that he had discussions with the owner of 
the Jai Alai and they may be interested in selling their property and relocating to another area.  The 
Jai Alai owner is aware that Miami-Dade Expressway and Florida Dept. of Transportation (FDOT) 
will eventually need to obtain a large partial of the Jai Alai property for the Miami Intermodal Center 
(MIC) rail and road connections.  Additionally, the county may need additional parking for the 
airport construction.  David suggested that the Jai Alai owners might be open to an offer to purchase 
the property, which could help improve the efficiency of the dredging project.  Discussion ensued. 

Jerry Scarborough advised the group that the Corps would need real estate certification for 
any property used for the dredging project.  Art Tillberg, NMC, advised that meetings have been held 
with the Jai Alai owners and the owners of the riverfront property and all negotiations were 
proceeding in a positive direction. 

Jerry Scarborough next reported on the status of the DEP Water Quality Certification (WQC) 
and stated the application was submitted and the Corps and DEP have met to discuss the WQC 
issues and the meeting was very positive.  Glenn Schuster, Corps expert in WQC issues, explained 
that the WQC is going into the agency comment period.  Glenn also reported that since about half of 
the river is considered Outstanding Florida Waters (OFW) and has a no degradation standard, that 
the Corps has requested a variance so the entire river would be considered Class 3 waters.  The DEP 
fully understands the need for the variance and the Corps does not expect any problems, but there are 
no guarantees.  Jerry advised that the Corps and DEP have weekly conference calls and will keep 
updated on the progress of the WQC.  The individual responsible for primary review of the WQC is 
Mr. Kent Edwards of DEP. 
Jerry stated that the Corps has had a tremendous response to their Request for Information and 
received formal responses from 17 different entities.  All were in favor of the open type contract that 
allowed companies to help design the project using innovative technology.  Jerry was very pleased 
with the response and the ideas that were presented 

Carlos Espinosa reported that the county is requesting $2.25 million from the state for their 
share of the financial partnership.  Carlos recommended that industry could help by sending letters to 
their legislators seeking support for the $2.25 million appropriations.  David stated that he and Dr. 
Fran
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Bohnsack will be heading to Tallahassee next week to seek support for the state's dredging 
appropriations.  Discussion ensued concerning land appropriations and potential credit from the 
Corps. 

David reported that the Miami River Commission has sent letters to all of Florida's 
Congressional Representatives from south Florida and to both Senators requesting their support for 
federal appropriations for $10 million for the dredging project.  David encouraged industry 
representatives to contact or write their congressional members requesting support for the federal 
appropriations.  Dr. Bohnsach suggested we should meet with Senator Nelson, as he is new this year. 

Discussion ensued concerning the required presentation by the Corps before the Miami-Dade 
County Commissioners.  Jerry advised that he would be prepared to discuss the worst case scenario, 
that is the conventional dredging proposal utilizing the berms and the temporary storage area.  Jerry 
advised that the winning contractor might be one utilizing an innovative approach that does not 
utilize the entire temporary storage area.  Carlos suggested that the group be fully prepared with all 
the answers before we go before the Commissioners.  The Group suggested that we plan for the last 
Commission meeting in April for the presentation, but we will delay if not fully prepared. 

There being no new business, the next meeting was scheduled for 10 am, Tuesday, April 10, 
2001 at the Rosenstiel School, and the meeting was adjourned. 
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Summary of May 15, 2001 Meeting 

 
The Miami River Commission Dredging Working Group meeting was called to order at 10 am 

in the auditorium of the Rosenstiel School of Marine and Atmospheric Science located at 4600 
Rickenbacker Causeway, Miami, FL.  The attendee list is attached. 

Dick Bunnell opened the meeting and stated the MRC video about the river and the 
importance of the dredging project is complete and it was shown to the group. 
Members thought the video was great and felt it correctly told the story of the river and why the 
dredging project was necessary and how it would benefit the community. 

Roger Hernstadt then provided an update of county actions.  He advised the group that the 
focus of the public meeting in Melrose should focus on the importance of the project to both the 
environment and the economy.  Similar discussion ensued about the scheduled County 
Commissioner meeting on May 22, 2001 where the Commissioners would review new information 
about the project and vote to move forward with the project.  A general presentation schedule was 
discussed with the Corps providing the bulk of the presentation and the NMC showing the video.  
Maria Leverant, from Commissioner Morales' office, suggested that a short fact sheet be provided for 
the Melrose presentation.  Members agreed this would be beneficial and a fact sheet will be created.  
Concern was expressed that internal county issues (such as making a community park out of the 
drying site after the dredging project) may derail the important point of moving the dredging project 
forward.  County personnel clearly advised the group that this would not pose a problem.  Discussion 
continued along these lines and eventually all members became comfortable that we had the best 
presentation possible for both the Melrose and County Commission presentations.  The Corps 
emphasized that the exact dredging process will not be finalized until the Corps selects a contractor, 
however, the presentations will discuss the various different dredging methods that have been 
discussed by various dredging contractors. 

Discussion was initiated about the timeline of the project.  Jerry Scarborough said that the 
Environmental Impact Statement (EIS) should be completed by December 2001.  Jerry stressed that 
the Project Cooperation Agreement (PCA) must move forward promptly as it must be signed by both 
the Corps in Jacksonville and County, then it must be forwarded to Washington for Corps 
Headquarters approval.  The PCA must be signed and approved before the RFP process can start.  
Additionally, the Water Quality Certification from FDEP must be approved or a "letter of intent" 
issued before the PCA can even be forwarded to the Corps in Washington.  Discussion ensued.  In 
closing, Jerry Scarborough said he would get a draft PCA to the county for their review as soon as 
possible. 

Discussion ensued about how close the Corps can dredge with respect to bridges and 
seawalls.  Currently, the Corps policy is to come up to 25 feet from bulkheads and bridges unless 
granted authority by the local sponsor.  The county will look into this issue as the river is narrow and 
dredging only the areas more than 25 feet from seawalls and bridges would negate the project.  
County officials would like to dredge as close as possible to bridges and seawalls.  David Miller also 
mentioned that some existing piers and docks (notably by the 5h Street Bridge) are actually built 15-
20 feet into the navigable channel and their situations must be reviewed.  These docks and piers will 



 

 

probably have to be removed from the navigable channel.  Several members commented that the 
property owners probably do not have the required legal permits.
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No new business came before the group and the meeting was adjourned at Noon. 
 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



 

 

 
 


